A Sprint is a fixed period or duration in which a team works to complete a set of project tasks.

An Epic is a large project task that is too big to complete in one sprint. It is broken down into smaller user stories that can be completed over multiple sprints.

A Story is a small task or requirement. It is part of an Epic.

A Story Point is a number that represents the effort required to complete a story, usually using the Fibonacci series.

1- 1- Very Easy task
2- 2- Normal task
3- 3- Moderate task
5- 5- Difficult task

Storypoint - 5 (1,2,3,5)

Sprint 1

Incident Form Analysis & Client Script (Epic 1)

Identify incident form requirements (USN1) 2

Design client script for field validation (USN2) 3

Client Script Implementation (Epic 2)

Implement mandatory field validation (USN3) 5

Auto-populate and control incident fields (USN4) 3

Handle client-side error and validation messages (USN5) 2

Total Story Point in Sprint 1 = 2+3+5+3+2 = 15

Sprint 2

UI Policy Design & Configuration (Epic 3)

Define UI policy conditions for incident form (USN6) 3

Configure field visibility and mandatory rules (USN7) 5

Configure read-only and editable field behavior (USN8) 3

Test UI policy behavior for different incident states (USN9) 3

Testing & Documentation (Epic 4)

Perform end-to-end testing of Client Scripts and UI Policies (USN10) 5

Documentation (Epic 5)

Prepare configuration and user documentation (USN11) 2

Total Story Point in Sprint 2 = 3+5+3+3+5+2 = 21

Total Story Points

Sprint 1 = 15

Sprint 2 = 21

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 15+21 = 36

No of Sprints = 2

Velocity = 36/2

18 (Story Points per Sprint)

Your team's velocity is 18 Story Points per Sprint.