Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	Team ID
Project Name	IMPLEMENT CLIENT SCRIPT & UI POLICY (INCIDENT)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Form – Client Script	USN-1	As an incident fulfiller, I want a client script to validate mandatory incident information so that incomplete records are prevented before submission.	5	High	
Sprint-1		USN-2	As a user, I want the incident form to dynamically display or clear field values based on selections so that the form remains accurate and user-friendly.	5	High	
Sprint-2	Incident Form – UI Policy	USN-3	As an incident fulfiller, I want a UI policy to make relevant incident fields mandatory, visible, or read-only based on incident conditions.	5	High	
Sprint-2		USN-4	As a user, I want UI policies to control field behavior without unnecessary scripting so that incident data entry is consistent.	5	Medium	
Sprint-3	Testing & Validation	USN-5	As a developer, I want to test client scripts and UI policies under different incident conditions so that field behavior works as expected.	5	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3		USN-6	As a tester, I want to verify form behavior for new, updated, and submitted incidents so that validation and field controls do not introduce errors.	5	High	
Sprint-4	Documentation & Deployment	USN-7	As an administrator, I want documented client script and UI policy configurations so that the solution can be maintained and reused.	5	Medium	
Sprint-4		USN-8	As a project team, I want to deploy and demonstrate the completed incident form behavior so that the implementation meets the project requirements.	5	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	01 Oct 2026	06 Oct 2026	10	06 Oct 2026
Sprint-2	10	6 Days	07 Oct 2026	12 Oct 2026	10	12 Oct 2026
Sprint-3	10	6 Days	13 Oct 2026	18 Oct 2026	10	18 Oct 2026
Sprint-4	10	6 Days	19 Oct 2026	24 Oct 2026	10	24 Oct 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:

For this project, the planned workload is 40 story points across 4 sprints. Each sprint contains 10 story points and has a duration of 6 days. Therefore, the planned average velocity is 10 story points per sprint, or approximately 1.67 story points per day.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

Burndown Chart: The chart tracks the remaining story points for implementing the Incident Client Scripts and UI Policies against the planned sprint timeline. The expected remaining work decreases from 40 points at project start to 0 points after completion of Sprint-4.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts